PROJECT LOG

Hardware, Networks & Behaviourist AI

Stage 1 team development record

Project timeline

DATE	EVENT AND EVIDENCE	STATUS
16–23 Oct	Team setup, content expansion and personal logging. Individual uploads remain visible in Git history.	Historical account
23 Oct	The team received lab feedback that the work was sparse and worth about 70%. No detailed marking sheet was supplied.	Reported feedback
24 Oct	The source snapshot ended at commit 65f8cc79eecc34c5e675eb7749e7600ab4b2d7ce.	Baseline identified
24–25 Oct	The team reviewed the project after teacher feedback and began rebuilding the project structure, continuation plan and evidence framework.	Review and planning
25 Oct	Full-team review in B1. Emir Babayev and Alimzhan Nurpeissov identified that the framework and continuation structure were not clear enough.	Architecture review recorded
26 Oct	Project structure, plan, task list, QA records, slides and video planning documents were revised.	Current revision
27 Oct	The team started work on the classroom progress-report video: structure, narration, timing and supporting visuals.	Video in progress
28 Oct	The team worked on presentation slides and aligned selected evidence with the four-minute classroom report.	Slides in progress